App F IX 4

Previous References
Mc 56-22
56 107

Later References

1927 Mc

File No 269-28
Serial Nos. 1 & 2

206-29 (223) 1849
473-29, 36 1849
Mc 156 38 56 122

General and Revenue Secretariat.

Serial Nos 2

Part B for June 1929

SUBJECT

Junkur water supply project

Sl 2 No L 8094-96 dated 1-6-929

To the Chief Engineer of Mysore
The Deputy Commissioner Tumkur
Sanctions the revised estimate for ₹ 20,32

WK 11/6/29

Le 901

App F III—2]

[illegible] Revenue Secretariat — File No 269 of 1928

Serial No	
1	Letter no 9737 dated 4/5/29 from the Chief Engineer in Mysore forwarding for approval a revised estimate for Rs 4,20,300 for the water supply to Tumkur town The revised estimate Sanctioned in Go no L 8577-81 and 86 revised dated 24/4/24 Rs for Rs 4,72,000/- but the Chief Engineer now states that the amount is Rs 4,45,702 The comparative statement accompanying the report explains the necessity for revision The Chief Engr will if approved be consulted, as to the correctness of the amount, the revised estimate sanctioned in April 1924 submitted for orders with reference 13/5/29 Sanction may perhaps be accorded with the observation that the withdrawal of sanction of reduction of the original estimate of Rs 4,72,000 may be explained for the information of Govt 16/5/29 4 The revised estimate may be sanctioned as recommended by the Ch Engineer 28/5/29 5 The works is completed the revised estimate may be sanctioned. The comparative statement received with [illegible] P.W.D. [illegible]

shall be the result of carrying out the work

[illegible] Sheet

WD 01684—GPB—30 000—20-4 29

Serial No

DEWAN'S OFFICE
23 MAY 1929
No 5207

OFFICE OF THE
SE C M C
18 MAY 1929
No 8975

The terms of contract & Security

Second Examn

Dewan

Submitted with a draft for approval

2 Issued vide 8094–96 dt 1/6/29. To chief Engr the Junkun Sanctions the revised estimate for Rs 4 20 321

No 9737

MYSORE PUBLIC WORKS DEPARTMENT
CENTRAL OFFICE

Dated Bangalore 6/5/ 192

Mel 289-28-1

GEN & FTV SECTT
4907
8 MAY 1929
L S & G BRANCH

FROM

JOHN BHORE Esq AMICE
Chief Engineer of Mysore
Bangalore

To

B Narayanaswamy Iyengar, Esq , B A , B I ,
General Secretary to the Government of Mysore,
B a n g a l o r e

SIR

Adverting to G O No L 8577-81/M1 86-22-7 dated 24th April 1928 sanctioning an estimate amounting to Rs 4,45,702/- for improving the -- water supply to Tumkur Town I have the honour to forward herewith, a -- revised estimate amounting to Rs 4,20 321/- as scrutinised in this ---- office, resulting in a savings of Rs 25,381/-

2 The necessity for the revision of the estimate has been - - - explained in the report accompanying the revised estimate

3 A comparative statement showing the excesses and savings under the several sub-heads is also forwarded

4 The work is completed

5 I request that early approval of Government may kindly be ---- obtained to the revised estimate

I have the honour to be,
Sir,
Your most obedient servant,

John Bhore
3 5 29
CHIEF ENGINEER OF MYSORE

;

Comparative Statement

No.	Subheads	As sanctioned	As revised	More	Less
		Rs	Rs	Rs	Rs
1	Syphon sluice	10,289	10,148	-	141
2	Delivery main	1,71,046	1,47,570	-	23,476
3	Settling tanks	15,397	29,843	14,446	-
4	Filter beds	26,739	33,665	6,926	-
5	Service Reservoir	23,109	52,095	8,986	-
6	Watchman's shed	1,390	3,075	1,685	-
7	Distribution	1,04,177	83,027	-	21,150
8.	Erection of Alum Plant	-	3,280	3,280	-
9	Land Acquisition	1,282	2,634	1,352	-
10	Temporary office shed	296	244	-	52
11	Restoring feeders	10,000	10,000	-	-
12	Tools and plant	1,919	1,958	39	-
13	Establiahment	40,872	62,782	21,910	-
	Total	4,06,516	4,20321	58,624	44,819
14.	Compensation for converting wet lands into dry	20,000	-	-	20,000
16	Contingencies	19,186	-	-	19,186
	Grand Total	4,45,702	4,20,321	58,624	84,005

Chief Engineer of Mysore

3 5 29

Bangalore,

May 1929.

G R S VI G 34J

SUBJECT

Diary No of letter replied to L 4907

General and Revenue Secretariat

(Rev)

the *192*

Date of issue 1-6-29

Signed by Mr T C Dyson

May this be

i Printed?

ii Noted as a standing order

iii published in the Gazette

English Part?

iv translated?

placed at the disposal of the [illegible]?

v published in the Gazette

Kannada Part?

Section Rev

File No 269-28

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— Gos no L S 5977-81 Rev 86-22-7 dated 24/4/1924 sanctioning an estimate for Rs 472000 for improving the water supply to Tumkur town

2) Letter no 9737 dated 4/5/29 from the Chief Engineer in Mysore forwarding for sanction a revised estimate amounting to Rs 420321 for the work referred to Order Thereon No above; Vide [illegible] 25387

Ceiling Plans Estimate Order. L 8094-96 C/1-6-29

The revised Estimate for Rs 420321 is sanctioned

28/5

for Chief Secy to Govt

The Chief Engr in Mysore with plans & Estimate of Tumkur. Compts Karle